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*Due to the Governor’s proclamation of a State of Emergency resulting from the threat of COVID-19, and
pursuant to the Governor's Executive Order N-29-20, as withdrawn and replaced on June 11, 2021, by Executive
Order N-08-21, the Board meeting will take place entirely virtually on July 23, 2021. Members of the Board will
participate in this meeting remotely via telephonic or video conference. The meeting may be observed
through the Zoom link and telephone number identified above. If using the Zoom platform, please install the
Zoom application and enter the virtual conference room prior fo the 10:00 a.m. meeting start fime. Members of
the public may participate through telephone, the Zoom platform, or by submitting public comment in
advance. If members of the public wish to submit comments in advance, the Board asks members of the public
to provide written comments to Kat.Lee@dof.ca.gov prior to the meeting. To the extent possible, all written
comments will be distributed to the members of the Board prior to the meeting.

** This phone number IS NOT a toll free number.

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in
advance and such notice must include a copy of the agenda. Members of the public may address the Board prior to it
taking action on any matter in the agenda.

This notfice and the Board agenda for the current month are available on the State Public Works Board website. Please
click here to view. The full Board member briefing package is available upon request. Please send an email to
Kat.Lee@dof.ca.gov.

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public
meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to
Kat.lee@dof.ca.gov , five days prior to the meeting.
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BOND ITEMS

BOND ITEM—1
DEPARTMENT OF GENERAL SERVICES (7760)
SACRAMENTO REGION: GREGORY BATESON BUILDING RENOVATION
SACRAMENTO COUNTY

Authority: 2018 Budget Act, Item 7760-301-0001 (2);
2021 Budget Act, Item 7760-301-0660 (1)

Consider adoption of a resolution to:

1) Authorize actions to be taken to provide for interim financing and declare the
official intent of the Board to reimburse certain capital expenditures from the
Public Buildings Construction Fund from the proceeds of the sale of bonds.

2) Authorize the sale of lease revenue bonds.

3) Approve the form of and authorize the execution and delivery of a Project
Delivery Agreement between the Department of General Services and the
Board.

4) Authorize and direct Executive Director and Deputy Directors to take any and
all such actions and to execute and deliver any documents as may be
necessary to carry out the purpose of this resolution.

Total Bond Appropriations $191,585,000

STAFF ANALYSIS ITEM—1

Department of General Services
Sacramento Region: Gregory Bateson Building Renovation
Sacramento County
Action Requested
If approved, the requested action would adopt a resolution authorizing actions to be
taken to provide for interim financing, authorize the sale of lease revenue bonds, and
other related actions.

The Legislature has authorized the Board to issue lease revenue bonds to finance
certain costs for this project. Itis anficipated that certain capital expenditures will need
to be made prior to the Board issuing bonds for this project. The proposed resolution will
authorize actions to be taken to cause interim loans to be made from the General Fund
or the Pooled Money Investment Account to pay for these costs. The proposed
resolution also authorizes the sale of lease revenue bonds for the reimbursement of
capital expenditures for the project and repayment of the interim loans.

Scope Description
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This project is within scope. The comprehensive renovation of the Gregory Bateson
Building will incorporate improvements to fire and life safety; accessibility; repairs to
historic elements that are deteriorating or causing deterioration; hazardous materials
removal; replacement of the plumbing and heating, ventilating and air conditioning
systems; and replacement of the electrical, felecommunications and security systems.
The project includes restoration of historic elements and provides a new office layout
using modular furniture and optimizing occupant density. The project will target Zero
Net Energy.

Funding and Cost Verification

The project is within cost. The Budget Act of 2018 provided $5,213,000 for the
performance criteria phase of this project, and the Budget Act of 2021 provides
$191,585,000 for the design-build phase.

$196,798,000 Total authorized project costs
$196,798,000 Total estimated project costs
$5,213,000 Costs previously allocated for performance criteria

$191,585,000 Project costs to be allocated for design-build: $13,991,000
preconstruction phase ($12,351,000 contract, $450,000 A&E, $1,190,000
other project costs); and $177,594,000 progressive design-build phase
($152,328,000 contract/GMP, $11,528,000 contingency, $3,527,000 A&E,
and $10,211,000 other project costs)

CEQA
The Notice of Determination was filed with the State Clearinghouse on October 11,
2019, and the 30-day statute of limitations expired without challenge.

Real Estate Due Diligence

A Summary of Conditions Letter for this project was completed on January 7, 2020, and
no issues that would adversely affect the beneficial use and quiet enjoyment of the
project were identified.

Project Schedule

Start Preconstruction Phase September 2021
Approve Guaranteed Maximum Price  January 2022
Award Design-Build Contract February 2022
Start Construction March 2022
Estimated project completion November 2024

Staff Recommendation:  Adopt resolution.
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MINUTES

Consider approving the minutes from the June 11, 2021 and June 23, 2021 meetings.

Staff have reviewed the minutes from the June 11, 2021 and June 23, 2021 meetings
and recommend approval.

Staff Recommendation: Approve minutes from the June 11, 2021 and June 23,
2021 meetings.

CONSENT ITEMS

CONSENT ITEM—1
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
BADGER FIRE STATION: REPLACE FACILITY
TULARE COUNTY

Authority: 2006 Budget Act, Item 3540-301-0660 (6) as reappropriated by the 2008,
2009, 2011, 2013, 2016, and 2019 Budget Acts
2014 Budget Act, Item 3540-301-0660 (16) as reappropriated by the 2016

Budget Act
2017 Budget Act, Item 3540-301-0660 (1) as reappropriated by the 2019
Budget Act
Consider approving an augmentation $667,000

(7.0 percent of total project appropriations)
(17.0 percent cumulative)

STAFF ANALYSIS ITEM—1

Department of Forestry and Fire Protection
Badger Forest Fire Station: Replace Facility
Tulare County
Action Requested

If approved, the requested action will approve an augmentation.

Scope Description

The project is within scope. The project consists of the construction of a new, single-
engine forest fire station based on the Department of Forestry and Fire Protection’s
(CAL FIRE) February 2003 Facility Program Policy Guidelines on the existing,
state-owned, seven-acre site. The new facility includes a 3,200 square foot (sf) 8-bed
barracks/mess hall building; an approximately 2,000 sf two-bay apparatus building; and
a pump house/generator building. Site work includes paving, sewer, water, curbs,
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sidewalks, gas, electrical, telephone, irrigation, grading, compaction, landscaping, and
all associated utilities and appurtenances. The project also includes the demolition of
the existing apparatus and barracks building and associated site improvements after
the new station is built.

Funding and Cost Verification

This project is not within cost. A total of $9,551,000 lease revenue bonds was
appropriated in the 2006, 2014, and 2017 Budget Acts ($580,000 preliminary plans,
$579,000 working drawings, and $8,392,000 construction). Two previous augmentations
totaled $952,000. An additional augmentation in the amount of $667,000 (7.0 percent
of total project appropriations and 17.0 percent cumulative) is needed for the
completion of the construction phase. Specifically, the augmentation is needed to
address project delays, additional regulatory inspections, unforeseen site conditions,
quality assurance travel, extended cost of builders risk insurance, and replenishnment of
project contingency. The projectis 70 percent complete with an estimated
completion date of September 2021.

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to recommend the Board
approve the augmentation no sooner than 20 days from that date.

$10,504,000 Total authorized project cost
$11,171,000 Total estimated project costs

$10,504,000 Costs previously allocated: $580,000 preliminary plans, $579,000 working
drawings, $9,345,000 construction ($6,778,000 contract, $1,284,000
contingency, $576,000 A&E, $669,000 other project costs, and $38,000
agency retained)

$ 667,000 Requested augmentation: $352,000 confingency,
$161,000 A&E, and $154,000 other project costs

CEQA

The Department of General Services (DGS), on behalf of CAL FIRE, fled a Notice of
Determination with the State Clearinghouse on May 9, 2013 and the statute of
limitations expired in June 2013.

Redal Estate Due Diligence

DGS, on behalf of CAL FIRE, completed a Summary of Conditions Letter on June 9, 2008
and no significant issues that would adversely affect the beneficial use and quiet
enjoyment of this project were identified; this will be updated before bonds are issued
for this project.

Project Schedule

Approve preliminary plans May 2014

Complete working drawings June 2018

Start construction December 2018

Complete construction November 2021
5
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Staff Recommendation: Approve an augmentation.

CONSENT ITEM—2
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
STATEWIDE — REPLACE COMMUNICATIONS FACILITIES, PHASE V
VARIOUS COUNTIES

Authority: 2016 Budget Act, Item 3540-301-0001 (3)
2018 Budget Act, Item 3540-301-0001 (4.5), as partially reverted by the
2019 Budget Act
2019 Budget Act, Item 3540-301-0001 (2.5), as reappropriated by the 2020
Budget Act

Consider approving an augmentation $311,000
(7.9 percent of total project appropriations)
(12.4 percent cumulative)

STAFF ANALYSIS ITEM—2

Department of Forestry and Fire Protection
Statewide - Replace Communications Facilities, Phase V
Various Counties
Action Requested
If approved, the requested action will approve an augmentation.

Scope Description

The project is within scope. The current project consists of the replacement of existing
telecommunications infrastructure at six communication facilities, with new
telecommunications towers, vaults and other supporting infrastructure as required, and
the addition of a new tfower at a seventh site. The scope of the work includes
installation of new emergency backup generators, fuel systems, multi-purpose alarms,
heating, venting, and cooling systems, and VHF microwave communication equipment
complete with all necessary accessories. Site work includes demolition of replaced
structures, extension of utilities, road and site paving, and security fencing as site needs
dictate. Access roads to each site to be maintained/repaired during and after
construction.

This new infrastructure will be built to meet essential services seismic standards current
code, to withstand 100 mph winds, local ice and snow loading and have 25-year
serviceable life spans. Towers are self-supporting,

4-legged lattice structures with upper monopoles and safety ladders, platforms and
lightning arrestors. Radio equipment vaults are concrete construction.

Funding and Cost Verification
This project is not within cost. On July 13, 2020, the Board took an action recognizing an
anficipated deficit for this project. On October 9, 2020, the Board, via delegated

6
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authority, authorized a $175,000 augmentation to the preliminary plans phase of this
project. It was originally expected that the working drawings augmentation would be
requested immediately after. However, due to technical difficulties, the preliminary
plans augmentation was not made available to the Department of Forestry and Fire
Protection (CAL FIRE) until April 2021. CAL FIRE is now requesting an augmentation for
$311,000 to the working drawings phase. The increase is needed for the tower
consultant to do the tower modeling, drafting and design, incorporate site specific
information in the plans, update Geotech reports, and conduct lead and asbestos
sampling at one site.

The 2016 Budget Act, Item 3540-301-0001 (3), the 2018 Budget Act, Item 3540-301-0001
(4.5), and the 2019 Budget Act, Item 3540-301-0001(2.5), appropriated a total of
$3,926,000 General Fund for the preliminary plans and working drawing phases of this
project. The increase in the working drawings phase is associated with the change in
direction the state has made with tower projects moving forward. Previously, California
Office of Emergency Services (OES) would procure and install all state tower
equipment. To reduce delays and associated settlement charges, the state has now
put the procurement and installation of all tower equipment in the scope for the
general contractor. OES provided site specific equipment information, along with
installation, testing and inspection procedures to be added to the project construction
documents for each site. The design consultant must incorporate all OES provided
information into the project construction documents for each site. This augmentation
also covers the increase in project costs associated with the additional hazmat
sampling at Sierra Vista.

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to recommend the Board
approve the augmentation no sooner than 20 days from that date.

$ 4,101,000 Total authorized project cost

$36,531,000 Total estimated project cost: $2,032,000 preliminary plans, $2,360,000
working drawings, $32,139,000 constfruction ($23,425,000 confract,
$1,640,000 contingency, $2,549,000 A&E, and $4,525,000 other project
costs)

$ 4,081,000 Project costs previously allocated: $2,032,000 preliminary plans and
$2,049,000 working drawings

$ 90,000 Previous fund shift amount: $20,000 (working drawings to preliminary
plans)

$ 311,000 Requested augmentation: $311,000 working drawings

$ 32,139,000 Future funding: $32,139,000 construction ($23,425,000 confract,
$1,640,000 contingency, $2,549,000 A&E, and $4,525,000 other project
costs)

CEQA
The Department of General Services (DGS) filed the following notices for specific sites
with the State Clearinghouse on behalf of CAL FIRE on following dates:
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Mount Oso: A Notice of Exemption was filed with the State Clearinghouse on January
15, 2019, and the 35-day statute of limitations expired without challenge on February 19,
2019.

Sierra Vista: A Notice of Exemption was filed with the State Clearinghouse on January
18, 2019, and the 35-day statute of limitations expired without challenge.

Pierce: A Notice of Exemption was filed with the State Clearinghouse on September 04,
2018, and the 35-day statute of limitations expired without challenge October 9, 2019.

Banner: A Notice of Determination was filed with the State Clearinghouse on June 6,
2019, and the 35-day statute of limitations expired without challenge July 11, 2019.

Pratt: A Notice of Exemption was filed with the State Clearinghouse on September 04,
2018, and the 35-day statute of limitations expired without challenge October 9, 2019.

Bunchgrass: A Notice of Exemption was filed with the State Clearinghouse on
September 04, 2018, and the 35-day statute of limitations expired without challenge
October 9, 2019.

Real Estate Due Diligence

DGS completed Summary of Conditions Letters for the following sites on behalf of
CAL FIRE on the following dates:

Mount Oso: A Summary of Conditions Letter for this project was completed on April 26,
2019, and no issues that would adversely affect the beneficial use and quiet enjoyment
of the project were identified.

Sierra Vista: A Summary of Conditions Letter for this project was completed on May 2,
2019, and no issues that would adversely affect the beneficial use and quiet enjoyment
of the project were identified.

Pierce: A Summary of Conditions Letter for this project was completed on May 30, 2019,
and no issues that would adversely affect the beneficial use and quiet enjoyment of
the project were identified.

Banner: A Summary of Conditions Letter for this project was completed on May 2, 2019,
and no issues that would adversely affect the beneficial use and quiet enjoyment of
the project were identified.

Pratt: A Summary of Conditions Letter for this project was completed on July 1, 2019,
and no issues that would adversely affect the beneficial use and quiet enjoyment of
the project was identified.

Bunchgrass: A Summary of Conditions Letter for this project was completed on

September 23, 2019, and no issues that would adversely affect the beneficial use and
quiet enjoyment of the project were identified.
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Project Schedule

Approve preliminary plans July 2020

Complete working drawings February 2023

Start construction August 2023

Complete construction March 2028

Staff Recommendation: Approve an augmentation.

CONSENT ITEM—3

CALIFORNIA COMMUNITY COLLEGES (6870)

LOS ANGELES COMMUNITY COLLEGE DISTRICT, LOS ANGELES PIERCE COLLEGE:
INDUSTRIAL TECHNOLOGY REPLACEMENT

LOS ANGELES COUNTY

Authority: 2020 Budget Act, Item 6870-301-6087(20), as reappropriated by the 2021
Budget Act

Consider approving preliminary plans

STAFF ANALYSIS ITEM—3

California Community Colleges
Los Angeles Community College District
Los Angeles Pierce College, Industrial Technology Replacement
Los Angeles County
Action Requested
If approved, the requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project includes demolition of two unsafe
existing buildings and the construction of a new 29,773 assignable square feet building
with space for the Automotive Technology, Electronics, Engineering Design and
Technology, Machining, Computer Numerical Control Machining, and Welding
programs.

Funding and Project Cost Verification

This project is not within cost. The fotal estimated cost of the project is $41,028,000
($16,955,000 GO Bond and $24,073,000 local) compared to $33,090,000 ($16,737,000
GO Bond and $16,353,000 local) at the time of the 2020 Budget Act. This difference
reflects that the increase in escalation is more than the reduction in the California
Construction Cost Index, with the district funding additional costs. Drivers for the cost
increase include the need for a wider fire lane for automotive technology; the
complexity of technical spaces, including the need for specialized equipment;
electrification of the HVAC system; and more expansive site work to meet storm drain
requirements in areas with impervious soils. The state share of the preliminary plan and
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working drawing phases were appropriated in the 2020 Budget Act and the state share
of construction phase is anticipated in a future budget.

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to approve the preliminary plans
no sooner than 20 days from that date.

$2,600,000 Total authorized project cost
$41,028,000 Total estimated project cost
$673,000 State costs previously allocated: $673,000 preliminary plans

$672,000 Local costs previously allocated: $672,000 preliminary plans

$16,282,000 State costs to be allocated: $509,000 working drawings and
$15,773,000 construction

$23,401,000 Local costs to be allocated: $746,000 working drawings, $22,624,000
construction, and $31,000 group Il equipment.

CEQA
The district filed a Notice of Determination with the State Clearinghouse on
June 10, 2019, and the 30-day statute of limitations expired without challenge.

Real Estate Due Diligence
Community college districts have full responsibility for clearing due diligence issues for
general obligation bond projects.

Project Schedule

Approve preliminary plans July 2021

Complete working drawings November 2022

Start construction June 2023

Complete construction December 2025

Staff Recommendation: Approve preliminary plans.
10
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CONSENT ITEM—4
CALIFORNIA COMMUNITY COLLEGES (6870)
LOS ANGELES COMMUNITY COLLEGE DISTRICT, LOS ANGELES TRADE-TECHNICAL
COLLEGE: DESIGN AND MEDIA ARTS
LOS ANGELES COUNTY

Authority: 2020 Budget Act, Item 6870-301-6087(11) as reappropriated by the 2021
Budget Act

Consider approving preliminary plans

STAFF ANALYSIS ITEM—4

California Community Colleges
Los Angeles Community College District
Los Angeles Trade-Technical College, Design and Media Arts
Los Angeles County
Action Requested
If approved, the requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project includes demolition of the existing
Sage Hall and the construction of a new, three-story, 59,240 assignable-square-feet
(ASF) instructional building consisting primarily of laboratory, lecture, and office spaces
to fulfill the instructional needs of their Digital Video and Audio, Digital Media Mobile
Applications and Web Design, Fashion Design, Fashion Merchandising, Fashion
Technology, Sign Graphics, Tailoring, and Visual Communications programs.

Funding and Project Cost Verification

This project is not within cost. The fotal estimated cost of the project is $84,841,000
($35,671,000 GO Bond and $49,170,000 local) compared to $69,741,000 ($35,317,000
GO Bond and $34,424,000 local) at the fime of the 2020 Budget Act. This difference
reflects that the increase in escalation is more than the reduction in the California
Construction Cost Index, with the district funding additional costs. Drivers for the cost
increase include the specialized space and equipment for the Digital Media Lab, a
freight elevator for large items (e.g. fabric rolls, graphics materials/boards), and energy
efficiencies such as additional photovoltaics, centralized steam, a perforated facade,
and electrification of the HVAC system. The state share of the preliminary plan and
working drawing phases were appropriated in the 2020 Budget Act and the state share
of the construction phase is anticipated in a future budget.

On July 2, 2021, the Department of Finance notfified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to approve the preliminary plans
no sooner than 20 days from that date.
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$5,279,000 Total authorized project cost

$84,841,000 Total estimated project cost
$1,370,000 State costs previously allocated: $1,370,000 preliminary plans
$1,369,000 Local costs previously allocated: $1,369,000 preliminary plans

$34,301,000 State costs to be allocated: $1,040,000 working drawings and
$33,261,000 construction

$47,801,000 Local costs to be allocated: $1,500,000 working drawings, $45,670,000
construction, and $631,000 group Il equipment.

CEQA
The district filed a Notice of Determination with the State Clearinghouse on May 9, 2019,
and the 30-day statute of limitations expired without challenge.

Real Estate Due Diligence
Community college districts have full responsibility for clearing due diligence issues for
general obligation bond projects.

Project Schedule

Approve preliminary plans July 2021

Complete working drawings February 2023

Start construction September 2023
Complete construction March 2026

Staff Recommendation: Approve preliminary plans.

CONSENT ITEM—5

CALIFORNIA COMMUNITY COLLEGES (6870)

LOS ANGELES COMMUNITY COLLEGE DISTRICT, LOS ANGELES VALLEY COLLEGE:
ACADEMIC BUILDING 2

LOS ANGELES COUNTY

Authority: 2020 Budget Act, Item 6870-301-6087(5), as reappropriated by the 2021
Budget Act

Consider approving preliminary plans.
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STAFF ANALYSIS ITEM—5

California Community Colleges
Los Angeles Community College District
Los Angeles Valley College, Academic Building 2
Los Angeles County
Action Requested
If approved, the requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project includes demolition of the existing
Humanities, Foreign Language, and Engineering buildings and the construction of a
new 34,451 assignable square feet Academic building with space for the English, English
as a Second Language, Speech Communications, Foreign Language, Sociology and
Ethnic Studies, Media Arts, and Machine/Computer Technology programs.

Funding and Project Cost Verification

This project is not within cost. The fotal estimated cost of the project is $57,297,000
($23,801,000 GO Bond and $33,496,000 local) compared to $47,131,000 ($23,852,000
GO Bond and $23,279,000 local) at the fime of the 2020 Budget Act. This difference
reflects that the increase in escalation is more than the reduction in the California
Construction Cost Index, with the district funding additional costs. During early
coordination, the Division of State Architecture, the local Fire Marshal, and the design
team, identified the need to add a fire lane, a new accessible pathway, utility tunnel
work, and more expansive site work to meet storm water draining requirements in areas
with impervious soils. The state share of the preliminary plan and working drawing
phases were appropriated in the 2020 Budget Act and the state share of construction
phase is anficipated in a future budget.

On July 2, 2021, the Department of Finance nofified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to approve the preliminary plans
no sooner than 20 days from that date.

$3,580,000 Total authorized project cost

$57,297,000 Total estimated project cost
$931,000 State costs previously allocated: $931,000 preliminary plans
$931,000 Local costs previously allocated: $931,000 preliminary plans

$22,870,000 State costs to be allocated: $706,000 working drawings and
$22,164,000 construction

$32,565,000 Local costs to be allocated: $1,012,000 working drawings, $30,795,000
construction, and $758,000 group Il equipment.

CEQA
The district filed a Notice of Determination with the State Clearinghouse on
February 7, 2020, and the 30-day statute of limitations expired without challenge.
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Real Estate Due Diligence
Community college districts have full responsibility for clearing due diligence issues for
general obligation bond projects.

Project Schedule

Approve preliminary plans June 2021
Complete working drawings November 2022
Start construction May 2023
Complete construction August 2025

Staff Recommendation: Approve preliminary plans.

CONSENT ITEM—$6

CALIFORNIA COMMUNITY COLLEGES (6870)

LOS ANGELES COMMUNITY COLLEGE DISTRICT, WEST LOS ANGELES COLLEGE: PLANT
FACILITIES SHOP REPLACEMENT

LOS ANGELES COUNTY

Authority: 2020 Budget Act, Item 6870-301-6087 (15) as reappropriated by the 2021
Budget Act

Consider approving preliminary plans

STAFF ANALYSIS ITEM—6

California Community Colleges
Los Angeles Community College District
West Los Angeles College, Plant Facilities/Shops Replacement
Los Angeles County
Action Requested
If approved, the requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project includes demolition of the existing
bungalows and storage structure and construction of a new 13,211 assignable-square-
foot plant facilities and shops building on the same plot.

Funding and Project Cost Verification

This project is not within cost. The fotal estimated cost of the projectis $14,138,000
($5,751,000 GO Bond and $8,387,000 local) compared to $11,505,000 ($5,788,000 GO
Bond and $5,717,000 local) at the time of the 2020 Budget Act. This difference reflects
that the increase in escalation is more than the reduction in the California Construction
Cost Index, with the district funding additional costs. Drivers of the cost increase include
an underestimate of the costs associated with the building shell, increased grading to
achieve a flat site for shops and yards, and more expansive site work fo meet storm
drain requirements in areas with impervious soils. The state share of the preliminary plan
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and working drawing phases were appropriated in the 2020 Budget Act and the state
share of construction phase is anticipated in a future budget.

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to approve the preliminary plans
no sooner than 20 days from that date.

$979,000 Total authorized project cost
$14,138,000 Total estimated project cost
$252,000 State costs previously allocated: $252,000 preliminary plans

$252,000 Local costs previously allocated: $252,000 preliminary plans

$5,499,000 State costs to be allocated: $193,000 working drawings and $5,306,000
construction

$8,135,000 Local costs to be allocated: $13,000 preliminary plans, $269,000
working drawings, $7,846,000 construction, and $7,000 group |I
equipment.

CEQA
The district filed a Notice of Determination with the State Clearinghouse on August 5,
2020, and the 30-day statute of limitations expired without challenge.

Real Estate Due Diligence
Community college districts have full responsibility for clearing due diligence issues for
general obligation bond projects.

Project Schedule

Approve preliminary plans July 2021

Complete working drawings August 2022

Start construction May 2023

Complete construction December 2024

Staff Recommendation: Approve preliminary plans.
15
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CONSENT ITEM—7
CALIFORNIA COMMUNITY COLLEGES (6870)
WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT, MISSION COLLEGE: PERFORMING
ARTS BUILDING
SANTA CLARA COUNTY

Authority: 2020 Budget Act, Item 6870-301-6087 (4) as reappropriated by the 2021
Budget Act

Consider approving preliminary plans

STAFF ANALYSIS ITEM—7

California Community Colleges
West Valley-Mission Community College District
Mission College: Performing Arts Building
Santa Clara County
Action Requested
If approved, the requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project includes construction of a new 21,605
assignable square foot Performing Arts building that would promote a complete
campus concept for facilities and enhance instructional programs for students.

Funding and Project Cost Verification

This project is not within cost. The fotal estimated cost of the project is $54,712,000
($14,007,000 GO Bond and $40,704,000 local) compared to $30,686,000 ($14,089,000
GO Bond and $16,597,000 local) at the time of the 2020 Budget Act. This difference
reflects that the increase in escalation is more than the reduction in the California
Construction Cost Index, with the district funding additional costs. Drivers of the cost
increase include an inifial underestimate of circulation space needed. For example
three exits are required from the lobby and the theater gallery and catwalk areas
require separate exits. Ramps were required to meet accessibility requirements, and
larger-than-anticipated corridors are necessary to move musical instruments and
theatrical equipment. While ASF remains virtually unchanged, gross square footage has
increased by 14 percent. In addition to circulation, the district has included non-state
supportable parking and adjacent site improvements into the project. Additional
increased costs are due to the local demand for construction and the use of materials
of higher quality than required by code. The state share of preliminary plans and
working drawings were appropriated in the 2020 Budget Act and the state share of the
construction phase is anticipated in a future budget.

On July 2, 2021, the Department of Finance nofified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to approve the preliminary plans
no sooner than 20 days from that date.
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$2,047,000 Total authorized project cost

$54,712,000 Total estimated project cost
$574,000 State costs previously allocated: preliminary plans
$573,000 Local costs previously allocated: preliminary plans

$13,433,000 State costs to be allocated: $450,000 working drawings and
$12,983,000 construction

$40,132,000 Local costs to be allocated: $450,000 working drawings and
$39,682,000 construction and equipment

CEQA

The district indicates it filed a Notice of Determination (NOD) with the County Clerk for
its Master Plan in 2009, and that the 30-day statute of limitations expired without
challenge. However, the district is having difficulty providing evidence of the filing. On
March 2, 2021, the district provided a letter indicating that the 2009 Master Plan
included the Performing Arts Facility and demonstrating that the NOD remains valid.

The Department of Finance will require proof of completion of the CEQA process prior
to the approval of working drawings.

Real Estate Due Diligence
Community college districts have full responsibility for clearing due diligence issues for
general obligation bond projects.

Project Schedule

Approve preliminary plans July 2021
Complete working drawings March 2022
Start construction August 2023
Complete construction October 2025

Staff Recommendation: Approve preliminary plans.
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ACTION ITEMS

ACTION ITEM—1

HIGH SPEED RAIL AUTHORITY (2665)
INITIAL OPERATING SEGMENT, SECTION 1
VARIOUS COUNTIES

Authority: 2012 Budget Act, Item 2665-306-0890 (1), as reappropriated by the 2018

Budget Act

2012 Budget Act, Item 2665-306-6043 (1), as reappropriated by the 2018
Budget Act

2014 Budget Act, Item 2665-306-3228 (1),

Section 39719(b) (2) of the Health and Safety Code

Section 39719.1 of the Health and Safety Code

Section 15854 of the Government Code

Consider the adoption of Resolutions of Necessity authorizing the use of eminent
domain by the High Speed Rail Authority to acquire the following properties or interests
in property for the High Speed Train System:

1. Leonardo Bros Property (Fresno County)
Authority Parcel Numbers: FB-10-1682-1 and FB-10-1682-2
Assessor Parcel Numbers: 385-180-92S and 385-180-95S

2. Security Land and Loan Property (Kings County)
Authority Parcel Numbers: FB-16-1025-1 and FB-16-1025-2
Assessor Parcel Number: None Assigned

3. Oregel Property (Madera County)

Authority Parcel Number: MF-20-1285-1
Assessor Parcel Number: 036-240-013

STAFF ANALYSIS ITEM—1

ltem Pulled
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ACTION ITEM—2

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CHUCKAWALLA VALLEY STATE PRISON - HEALTH CARE FACILITY IMPROVEMENT PROGRAM
RIVERSIDE COUNTY

Authority:  Section 28 of Chapter 7, Statutes of 2007

Consider approving an augmentation $3,617,000
(1.2 percent of total project appropriations)
(15.2 percent cumulative)

STAFF ANALYSIS ITEM—2

Department of Corrections and Rehabilitation
Chuckawalla Valley State Prison - Health Care Facility Improvement Program
Riverside County
Action Requested

If approved, the requested action will approve an augmentation.

Scope Description

The project is within scope. The Health Care Facility Improvement Program (HCFIP)
project at Chuckawalla Valley State Prison (CVSP) will support CVSP's operation as a
Basic institution as part of the California Department of Corrections and Rehabilitation
(CDCR) HCFIP strategy to address statewide prison health care deficiencies. The
purpose of the health care facility improvements at CVSP is to remedy deficiencies in
primary care, specialty care, pharmacy, laboratory, and health care administration.
CVSP is one of seventeen institutions designated as a Basic institution. Basic institutions
will have the capability of providing routine specialized medical services and
consultation for the generally healthy inmate-patient population.

This project includes renovations and additions to primary care clinics at Facilities A, B,
C, and D; renovations to the central health services building; and a new health care
administration building. The new primary care clinic renovations and additions at
Facilities A, B, C, and D will provide primary health care consultation and treatment
consistent with the delivery of a basic level of care. The renovated clinics will include
lab draw stations to increase access to these services in an appropriate setting. The
cenfral health services renovation will provide specialty clinical services and
consultation, and emergency freatment, consistent with a basic level of care. The new
health care administration building will provide offices for health care administration
staff that have been displaced by clinical activities at CVSP.

Funding and Cost Verification

This project is not within cost. On July 18, 2014, the State Public Works Board took an

action to allocate $17,817,000 of the $300,000,000 General Fund appropriated in

Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900), to fund the design and

construction of this project. Section 7050(a)(5) of the Penal Code further provides this

appropriation may also be used for the design and construction of the HCFIP projects

at state prison facilities. On August 14, 2015, the Board approved preliminary plans, the
19
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use of Inmate/Ward Labor (IWL), and an augmentation for this project in the amount of
$1,389,000 for a total project cost of $19,206,000. On August 30, 2016, the Board
recognized a decrease in project authority in the amount of $895,000 for a total project
cost of $18,311,000. On March 13, 2020, the Board approved an augmentation in the
amount of $3,017,000 for a total project cost of $21,328,000.

Subsequent to this action, a revised project cost estimate was prepared in association
with increased construction costs. The increased construction and contingency costs
are associated with Architectural and Engineering (A/E) design errors and omissions
(E/Os) related to the omission of low voltage infrastructure pathways at all Sub-projects
(SPs), plumbing line penetrations between the addition and existing building, and head
of wall assemblies, relocation of roof drains, and changes to fire dampers at all SP1
clinics, and pharmacy casework revisions at SP2. The augmentation is also based on
additional costs for Inmate/Ward Labor staff, casual labor, guarding, and construction
inspections due to the extended schedule duration driven by the resolution of E/Os as
well as COVID-19 related delays and State Fire Marshal requirements to correct existing
fire-rated tunnel construction at all SP1 clinic renovations.

In addition to the construction cost increases identified above, the A/E design, CDCR
project management, consultant program management, and utility costs line-items
increased based on actual costs to date and the revised estimate to construction
completion. The telecommunications line-item decreased based on actual costs to
date and the revised estimate to construction completion. In addition, the Group /Il
Equipment line-item increased based on the addition of erroneously omitted
equipment.

Based on this new estimate, the total revised project cost is $24,945,000, which is an
increase of $3,617,000. CDCR is requesting an augmentation of $3,617,000 to cover
these cost increases for the project.

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative
Budget and fiscal committees in each house of its intent to recommend the Board
approve the augmentation no sooner than 20 days from that date.

$21,328,000 Total authorized project costs
$24,945,000  Total estimated project costs

$21,328,000  Project costs previously allocated: $211,000 for preliminary plans,
$734,000 for working drawings, and $19,683,000 for construction
($14,670,000 contract, $880,000 contingency, $676,000 A/E, $1,258,000
other project costs, and $2,199,000 agency retained items)

$ 3,617,000 Augmentation to be allocated: an increase of $3,617,000 for
construction ($2,969,000 confract, $178,000 contingency, $51,000 A/E,
$519,000 other project costs, and a decrease of $100,000 agency
retained items)

CEQA

CDCR filed a Notice of Exemption with the State Clearinghouse on May 8, 2015 and the
35-day statute of limitations expired without challenge.

20
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Real Estate Due Diligence

The Department of General Services, on behalf of CDCR, completed a Summary of
Conditions Letter for this project on July 92, 2013 and no issues that would adversely
affect the beneficial use and quiet enjoyment of the project were identified.

Project Schedule

Approve preliminary plans August 2015

Complete working drawings August 2016

Start construction November 2016

Complete construction April 2023

Staff Recommendation: Approve an augmentation.

OTHER BUSINESS

NONE

GENERAL PUBLIC COMMENT
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REPORTABLES

Reportable Items

For the July 23, 2021 Board Meeting
Actions Authorized by Staff from May 29, 2021 through July 12, 2021
As Authorized by Resolution of the Board dated December 13, 2019

Center,
Fresno County

reappropriated by the
Budget Act of 2019

Department/Org Code Project Title Project Authority Action Amount/(Percent)
California Conservation | CCC-Residential Center, | 2018 Budget Act, Item Approve an $137,000
Corps (3340) Auberry: New Residential | 3340-301-0001 (2) as augmentation

(3.2 percent of total
project appropriations)
(3.2 percent
cumulative)

Department of Forestry
and Fire Protection
(3540)

Bieber Forest Fire
Station/Helitack Base:
Relocate Facility,
Lassen County

2007 Budget Act, Item
3540-301-0660(6), as
reappropriated by the
Budget Acts of 2009, 2011,
2013, 2016 and partially
reverted by the Budget
Act of 2019

2014 Budget Act, Item
3540-301-0660 (8), as
reappropriated by the
Budget Act of 2016 and
partially reverted by the
Budget Act of 2019
2020 Budget Act, Item
3540-301-0660 (1)

Approve an
augmentation

$673,080

(2.4 percent of
total project
appropriations)
(2.4 percent of
cumulative)
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Corrections and
Rehabilitation (5225)

Project,
Kings County

the Welfare and
Institutions Code

revised project
costs

Department of Parks El Capitan State Beach, 2016 Budget Act, Item Approve an $238,000
and Recreation (3790) Enfrance Improvements, | 3790-301-6051 (1); augmentation
Santa Barbara County 2019 Budget Act, Item (5.4 percent of total
3790-301-6051 (2), as project appropriations)
reappropriated by the (5.4 percent of
2020 Budget Act; cumulative)
2019 Budget Act, Item
3790-301-0392 (1)(3). as
reappropriated by the
2020 Budget Act
Department of Parks Old Town San Diego 2009Budget Act, ltem Approve $806,000
and Recreation (3790) State Historic Park 3790-301-6051(10), as increased cost
Building Demolition and reappropriated by within
Immediate Public Use, the 2015 Budget Act; appropriation
San Diego County 2019 Budget Act, Item
3790-301-6051
Department of Public Viral and Rickettsial 2007 Budget Act, item Approve an $341,000
Health (4265) Disease Laboratory 4265-301-0001(1); augmentation
Enhanced Upgrade, 2015 Budget Act, item (5 percent of
Contra Costa County 4265-301-0001 (1), as appropriation)
reappropriated by the (5 percent
2016 Budget Act; cumulative)
2018 Budget Act, item
4265-301-0001 (1);
2019 Budget Act, item
4265-301-0001 (1)
Department of Kings County Juvenile Sections 1970 - 1978 of Recognize $20,112,000 total

authorized project
costs

Increase of $7,729,000
local costs
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Modernize Industrial

Technology Building 3100,

Napa County

6870-301-6087 (30)

California Community Coast Community 2020 Budget Act, Item Approve
Colleges (6870) College District, Orange | 6870-301-6087 (22); preliminary
Coast College: Chemistry | 2021 Budget Act, Item plans
Building, 6870-301-6087 (31)
Orange County
California Community El Camino Community 2020 Budget Act, Item Approve
Colleges (6870) College District, El 6870-301-6087 (8) preliminary
Camino College: Music plans
Building Replacement,
Los Angeles County
California Community Grossmont-Cuyamaca 2020 Budget Act, Item Approve
Colleges (6870) Community College 6870-301-6087 (14); preliminary
District, Grossmont 2021 Budget Act, Item plans
College: Liberal 6870-301-6087 (26)
Arts/Business/Computer
Science Information
System:s,
San Diego County
California Community Mt. San Antonio 2020 Budget Act, Item Approve
Colleges (6870) Community College 6870-301-6087 (48) preliminary
District, Mt. San Antonio plans
College: Technology and
Health Replacement,
Los Angeles County
California Community Napa Valley Community | 2020 Budget Act, Item Approve
Colleges (6870) College District, Napa 6870-301-6087 (21); preliminary
Valley College: 2021 Budget Act, Item plans
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Instructional Center
Phase 1,
Kings County

2020 Budget Act

California Community South Orange County 2020 Budget Act, Item Approve
Colleges (6870) Community College 6870-301-6087 (42) preliminary
District, Saddleback plans
College: Science Match
Building Reconstruction,
Orange County
California Community Los Rios Community 2020 Budget Act, Item Approve
Colleges (6870) College District, Rancho | 6870-301-6087 (3); preliminary
Cordova Educational 2021 Budget Act, Item plans
Center: Rancho Cordova | 6870-301-6087 (23)
Phase 2,
Sacramento County
California Community San Bernardino 2020 Budget Act, Item Approve
Colleges (6870) Community College 6870-301-6087 (19); preliminary
District, Crafton Hills 2021 Budget Act, Item plans
College: Performing Arts | 6870-301-6087 (29)
Center Replacement,
San Bernardino County
California Community Sonoma County Junior 2020 Budget Act, Item Approve
Colleges (6870) College District, Santa 6870-301-6087 (10) preliminary
Rosa Junior College: plans
Tauzer Gym Renovation,
Sonoma County
California Community West Hills Community 2019 Budget Act, Item Approve
Colleges (6870) College District, West Hills | 6870-301-6087 (59) as preliminary
College Lemoore: reappropriated by the plans
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California Community
Colleges (6870)

Los Angeles Community
College District, East Los
Angeles College:
Facilities Maintenance
and Operations
Replacement,

Los Angeles County

2020 Budget, Item 6870-
301-6087 (9)

Approve
preliminary
plans
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